

Background / Overview		Current Schedule & Status		
<p>The <i>Program Registration PreProd</i> environment is designed to provide Mailers a platform to test <b>Incentives</b> prior to all Price Change releases and software upgrades.</p> <ul style="list-style-type: none"> <li>The <i>PreProd</i> environment will be made available to Mailers 30 days prior to the July Price Change release.</li> <li>The environment will interface with the Business Customer Gateway and the <i>PostalOne!</i> PreProd application</li> </ul>		<p><u>Schedule:</u>  <b>Release Date: 06/09/14</b>            User Training Sessions: 05/26 – 6/06            CAT &amp; End-to-End Testing: 05/19 – 06/06</p> <p><u>Status</u></p> <ul style="list-style-type: none"> <li>Hardware Procurement and Installation (complete)</li> <li>Server Configuration</li> <li>Definition of User Guides / Training Materials and schedules</li> </ul>		
Planned Activities	Details	Owner	Due Date	Status
Hardware	Procurement and Installation	ProgReg/ Unix/ MNMID	1/30/14	Complete
NCRBs	Submit and Implement NCRB connectivity	ProgReg; Network Perimeter	4/4/14	In Progress
Configuration	Configure Application, Web, DB, and Batch Tiers	MNMID, Unix, POB	4/18/14	In Progress
Test Plan	Define technical verifications, and functional tests. Define E2E testing schedules and stories (with PO!)	Build Leads	4/28/14	On Schedule
User Guides/Training	Provide User Guides and Training Documents; Define communications & training schedule	Build Leads and Business	5/09/14	On Schedule