

MTAC Work Group 131:

Communicating NDC Origin Separation Requirements

Industry Co-Chair
Debbie Cooper

Postal Co-Chair
Luke Grossmann

December 7, 2009

Agenda

- NDC Activation Status
- MITS Postings
- NDC Label List
- Timeline
- Next Steps

NDC Activation Status

- Core of NDC Network completed on Nov 20, 2009

- NDC Network will continue to be refined
 - Adjustment to schedule for Chicago, Cincinnati, and Saint Louis

- On track for completion in early calendar year 2010


MITIS Postings

- November 18, 2009 meeting notes
- November 18, 2009 Power Point presentation

NDC Label List

- Draft NDC list output files will be posted to MITS by December 10, 2009

Changes for Origin Entry Volume



Changes for Origin Entry Volume

- Developed program to evaluate customer origin-entry mail.dat files to assess quantity of volume for proposed separations.
- Preliminary analysis based on small sample size
- Contacted internal and external stakeholders for additional data files.

Next Steps

- Finalize data analysis with larger sample size
- Communicate overall time line of changes to mailing requirements.
- Next Meeting will be held on December 21, 2009 from 1 PM – 2 PM.