

Area	LOCATION		SCHEDULE PLAN DATES										
	FSS Location	Machine Count	Install Start	Install End	Integration Start	Integration End	Live Mail Start Date						
CM	DULLES VA P&DC	1st	Machines are Operational										
CM	DULLES VA P&DC	2nd											
CM	DULLES VA P&DC	3rd											
EA	COLUMBUS OH FSS ANNEX	1st											
WE	KANSAS CITY MO P&DC	1st											
CM	DULLES VA P&DC	4th											
WE	WEST VALLEY AZ L&DC	1st											
EA	COLUMBUS OH FSS ANNEX	2nd											
WE	KANSAS CITY MO P&DC	2nd											
WE	WEST VALLEY AZ L&DC	2nd											
WE	WEST VALLEY AZ L&DC	3rd											
CM	CURSEEN-MORRIS DC P&DC	1st						Installation and Integration phase Complete					
NE	NEW JERSEY NDC	1st											Tuesday, September 07, 2010
NE	MID-ISLAND NY P&DC	1st											Monday, July 12, 2010
NE	NEW JERSEY NDC	2nd											Monday, August 02, 2010
NE	NW BOSTON MA P&DC	1st	Monday, August 02, 2010										
SE	ORLANDO FL L&DC	1st	Tuesday, October 12, 2010										
PA	VAN NUYS CA FSS ANNEX	1st	Monday, October 18, 2010										
SE	SOUTH FLORIDA L&DC	1st	Monday, May 03, 2010										
EA	TRENTON NJ P&DC	1st	Tuesday, October 12, 2010										
SE	SOUTH FLORIDA L&DC	2nd	Monday, July 12, 2010										
GL	INDIANAPOLIS IN MPA	1st	Monday, January 03, 2011										
NE	MID-ISLAND NY P&DC	2nd	Tuesday, September 07, 2010										
NE	NW BOSTON MA P&DC	2nd	Monday, August 23, 2010										
SE	ORLANDO FL L&DC	2nd	Monday, November 01, 2010										
NE	NEW JERSEY NDC	3rd	Monday, August 23, 2010										
PA	VAN NUYS CA FSS ANNEX	2nd	Monday, November 08, 2010										
EA	TRENTON NJ P&DC	2nd	Monday, November 01, 2010										
SE	SOUTH FLORIDA L&DC	3rd	Monday, August 02, 2010										
GL	SE MI METROPLEX P&DC	1st	Tuesday, October 12, 2010										
NE	MID-ISLAND NY P&DC	3rd	Monday, September 27, 2010										
PA	VAN NUYS CA FSS ANNEX	3rd	Monday, November 29, 2010										
NE	NW BOSTON MA P&DC	3rd	Monday, September 13, 2010										
SE	SOUTH FLORIDA L&DC	4th	Monday, August 23, 2010										
GL	SE MI METROPLEX P&DC	2nd	Monday, November 01, 2010										
NE	NEW JERSEY NDC	4th	Monday, September 13, 2010										
PA	HERB PECK ANNEX (LA)	1st	Monday, March 14, 2011										
SE	SOUTH FLORIDA L&DC	5th	Monday, September 13, 2010										
GL	SOUTH SUBURBAN IL P&DC	1st	21-May-10	Monday, November 22, 2010									
NE	SPRINGFIELD MA NDC	1st	21-May-10	Monday, November 08, 2010									
PA	HERB PECK ANNEX (LA)	2nd	21-May-10	Monday, April 04, 2011									
CM	CURSEEN-MORRIS DC P&DC	2nd	28-May-10	Monday, September 27, 2010									
CM	RALEIGH NC P&DC	1st	28-May-10	Monday, November 22, 2010									
GL	FOX VALLEY IL P&DC	1st	21-May-10	22-May-10	18-Jun-10	Monday, January 24, 2011							
GL	SOUTH SUBURBAN IL P&DC	2nd	21-May-10	22-May-10	18-Jun-10	Monday, January 03, 2011							
EA	TRENTON NJ P&DC	3rd	28-May-10	29-May-10	25-Jun-10	Monday, November 22, 2010							
NE	MID-ISLAND NY P&DC	4th	28-May-10	29-May-10	25-Jun-10	Monday, October 18, 2010							
PA	SAN JOSE CA P&DC	1st	28-May-10	29-May-10	25-Jun-10	Monday, February 14, 2011							
GL	FOX VALLEY IL P&DC	2nd	29-May-10	25-Jun-10	26-Jun-10	23-Jul-10	Monday, February 14, 2011						
GL	PALATINE IL P&DC	1st	29-May-10	25-Jun-10	26-Jun-10	23-Jul-10	Monday, February 14, 2011						
PA	SAN JOSE CA P&DC	2nd	29-May-10	25-Jun-10	26-Jun-10	23-Jul-10	Monday, March 07, 2011						
CM	RICHMOND VA P&DC	1st	5-Jun-10	2-Jul-10	3-Jul-10	30-Jul-10	Monday, January 24, 2011						
NE	MIDDLESEX ESSEX MA P&DC	1st	5-Jun-10	2-Jul-10	3-Jul-10	30-Jul-10	Monday, March 14, 2011						
GL	PALATINE IL P&DC	2nd	26-Jun-10	23-Jul-10	24-Jul-10	20-Aug-10	Monday, March 07, 2011						
PA	SAN JOSE CA P&DC	3rd	26-Jun-10	23-Jul-10	24-Jul-10	20-Aug-10	Monday, March 28, 2011						
WE	DENVER CO P&DC	1st	26-Jun-10	23-Jul-10	24-Jul-10	20-Aug-10	Monday, January 03, 2011						
CM	RICHMOND VA P&DC	2nd	3-Jul-10	30-Jul-10	31-Jul-10	27-Aug-10	Monday, February 14, 2011						
NE	MIDDLESEX ESSEX MA P&DC	2nd	3-Jul-10	30-Jul-10	31-Jul-10	27-Aug-10	Monday, April 04, 2011						
GL	PALATINE IL P&DC	3rd	24-Jul-10	20-Aug-10	21-Aug-10	17-Sep-10	Monday, April 04, 2011						
PA	ANAHEIM CA P&DF	1st	24-Jul-10	20-Aug-10	21-Aug-10	17-Sep-10	Monday, April 25, 2011						
PA	SAN JOSE CA P&DC	4th	24-Jul-10	20-Aug-10	21-Aug-10	17-Sep-10	Monday, April 18, 2011						
CM	RICHMOND VA P&DC	3rd	31-Jul-10	27-Aug-10	28-Aug-10	24-Sep-10	Monday, March 07, 2011						
NE	MIDDLESEX ESSEX MA P&DC	3rd	31-Jul-10	27-Aug-10	28-Aug-10	24-Sep-10	Monday, April 25, 2011						
GL	CAROL STREAM IL P&DC	1st	21-Aug-10	17-Sep-10	18-Sep-10	15-Oct-10	Monday, January 24, 2011						
PA	SACRAMENTO CA P&DC	1st	21-Aug-10	17-Sep-10	18-Sep-10	15-Oct-10	Monday, May 16, 2011						
WE	DENVER CO P&DC	2nd	21-Aug-10	17-Sep-10	18-Sep-10	15-Oct-10	Monday, January 24, 2011						
NE	LINTHICUM MD DDC	1st	28-Aug-10	24-Sep-10	25-Sep-10	22-Oct-10	Monday, March 28, 2011						
NE	SPRINGFIELD MA NDC	2nd	28-Aug-10	24-Sep-10	25-Sep-10	22-Oct-10	Monday, November 29, 2010						

NEW FSS DEPLOYMENT SCHEDULE
APRIL 2010

Printed on : 5/6/2010

Area	LOCATION	Machine Count	SCHEDULE PLAN DATES				
	FSS Location		Install Start	Install End	Integration Start	Integration End	Live Mail Start Date
CM	GREENSBORO NC P&DC	1st	18-Sep-10	8-Oct-10	9-Oct-10	5-Nov-10	Monday, January 03, 2011
PA	ANAHEIM CA P&DF	2nd	18-Sep-10	8-Oct-10	9-Oct-10	5-Nov-10	Monday, May 16, 2011
PA	MORENO VALLEY CA DDC	1st	18-Sep-10	15-Oct-10	16-Oct-10	12-Nov-10	Monday, March 28, 2011
EA	PHILADELPHIA PA P&DC	1st	25-Sep-10	15-Oct-10	16-Oct-10	12-Nov-10	Monday, April 04, 2011
NE	SPRINGFIELD MA NDC	3rd	25-Sep-10	22-Oct-10	23-Oct-10	19-Nov-10	Monday, January 03, 2011
GL	PALATINE IL P&DC	4th	16-Oct-10	5-Nov-10	6-Nov-10	3-Dec-10	Monday, April 25, 2011
PA	MORENO VALLEY CA DDC	2nd	16-Oct-10	5-Nov-10	6-Nov-10	3-Dec-10	Monday, April 18, 2011
WE	DENVER CO P&DC	3rd	16-Oct-10	5-Nov-10	6-Nov-10	3-Dec-10	Monday, February 14, 2011
EA	PHILADELPHIA PA P&DC	2nd	23-Oct-10	12-Nov-10	13-Nov-10	10-Dec-10	Monday, April 25, 2011
NE	SPRINGFIELD MA NDC	4th	23-Oct-10	12-Nov-10	13-Nov-10	10-Dec-10	Monday, January 24, 2011
SE	NORTH METRO GA P&DC	1st	6-Nov-10	26-Nov-10	27-Nov-10	24-Dec-10	Monday, March 28, 2011
WE	ST PAUL MN P&DC	1st	6-Nov-10	26-Nov-10	27-Nov-10	24-Dec-10	Monday, February 28, 2011
CM	CHARLOTTE NC L&DC/STC	1st	13-Nov-10	3-Dec-10	4-Dec-10	7-Jan-11	Monday, May 09, 2011
EA	PHILADELPHIA PA NDC	1st	13-Nov-10	3-Dec-10	4-Dec-10	7-Jan-11	Monday, May 16, 2011
EA	ROCHESTER NY L&DC	1st	20-Nov-10	10-Dec-10	11-Dec-10	31-Dec-10	Monday, May 16, 2011
GL	PITTSBURGH PA L&DC	1st	4-Dec-10	24-Dec-10	1-Jan-11	4-Feb-11	Monday, May 16, 2011
PA	SAN FRANCISCO CA P&DC	1st	4-Dec-10	24-Dec-10	1-Jan-11	28-Jan-11	Monday, June 06, 2011
SE	NORTH METRO GA P&DC	2nd	4-Dec-10	24-Dec-10	1-Jan-11	28-Jan-11	Monday, April 18, 2011
CM	CLEVELAND OH ANNEX	1st	11-Dec-10	7-Jan-11	8-Jan-11	4-Feb-11	Tuesday, May 31, 2011
NE	PROVIDENCE RI P&DC	1st	11-Dec-10	7-Jan-11	8-Jan-11	28-Jan-11	Monday, February 14, 2011
SE	ATLANTA GA L&DC	1st	1-Jan-11	21-Jan-11	22-Jan-11	11-Feb-11	Monday, May 09, 2011
WE	ST PAUL MN P&DC	2nd	1-Jan-11	20-Jan-11	22-Jan-11	11-Feb-11	Monday, March 21, 2011
NE	PROVIDENCE RI P&DC	2nd	8-Jan-11	28-Jan-11	29-Jan-11	18-Feb-11	Monday, March 07, 2011
SW	NORTH HOUSTON TX P&DC	1st	8-Jan-11	28-Jan-11	29-Jan-11	25-Feb-11	Monday, April 11, 2011
EA	ROCHESTER NY L&DC	2nd	15-Jan-11	4-Feb-11	5-Feb-11	25-Feb-11	Monday, April 25, 2011
NE	BROOKLYN NY P&DC	1st	29-Jan-11	18-Feb-11	19-Feb-11	11-Mar-11	Monday, June 06, 2011
NE	STAMFORD CT P&DC	1st	29-Jan-11	18-Feb-11	19-Feb-11	11-Mar-11	Monday, May 16, 2011
SE	ATLANTA GA L&DC	2nd	29-Jan-11	18-Feb-11	19-Feb-11	11-Mar-11	Tuesday, May 31, 2011
WE	DALLAS TX P&DC	1st	5-Feb-11	25-Feb-11	26-Feb-11	18-Mar-11	Monday, June 06, 2011
NE	WESTCHESTER NY GMF/VMF	1st	12-Feb-11	11-Mar-11	5-Mar-11	25-Mar-11	Monday, June 06, 2011
PA	SAN DIEGO CA P&DC	1st	26-Mar-11	15-Apr-11	16-Apr-11	6-May-11	Monday, May 09, 2011
PA	SAN DIEGO CA P&DC	2nd	16-Apr-11	6-May-11	7-May-11	27-May-11	Tuesday, May 31, 2011