

## MTAC Task Team (TT) #23

Date: June 01, 2016

Attendees: Todd Black, Pritha Mehra , Angela Dyer, Garrett Hoyt, Heather Dyer, Adam Collinson, Randy Workman, Mark Kolb, Tarlochan Mann,

### **Discussion Items**

- Adam stated that initial numbers look good on MoveUpdate, requested additional information on the raw numbers. Pritha would like to move forward with the FR, the call went well with UG#5 in sharing the MoveUpdate numbers.
- Mark would like to clarify regarding the basic pieces surrounding the Mail prep requirements for Seamless, such as every piece must have unique barcode, where 90% need to be FS does it mean the 10% can be basic? Heather will add the language to clarify the point in the publication.
- Randy stated that Phil would like to see the CR for misshipped implemented and then look at the data. Heather is working on the timeline for CR implementation. Pritha/Todd concurred with proceeding with EIN testing opening to Industry on 06/17/2016. Seamless is complete, detail drills was not updating therefore not matching for ValPak from 05/22-yesterday, the issue was fixed yesterday, another issue on DPV is under investigation for validity.

### **Action Items**

- Heather to share the MU data with UG10 and invite Adam to the call
- Angela to gather data for all Seamless mailers(95sites) to be tested and summarize the results for TT, and do the same for MoveUpdate(document the method whether its NCOA, ACS, etc...)
- Heather to provide a date for Phil's CR implementation date