
Publish Release Overview (Epic-Level Overview)

CR Filing Deadline

CR Filing Deadline for Updates Based on Design (IT)

Publish Preliminary Technical specifications

Publish Initial / Final Technical Specifications

CR Filing Deadline for Federal Reg / Price Changes

Publish Final / Final Technical Specifications

Publish Preliminary Postage Statements Minus Actual Prices

Publish Final Price Embedded Postage Statements  

Publish Initial Version of the Release Notes 

Publish Error Codes and Descriptions to Businesses Rules

Publish Second Version of the Release Notes

Publish Third Version of the Release Notes

Publish Final Version of the Release Notes

Start Acceptance Testing / Pre-Prod Environment Deployment

Finish Acceptance Testing / Pre-Prod Environment Deployment

Deployment

TEM Software Deployment

Price Change Effective

* Additional Release notes will be published as needed

USPS Postage Statements Publication Schedule

N/A

N/A

Schedule for Structural System Changes
The release schedule does not represent critical or high priority bug fixes, and patches that may occur on an as-needed basis.  

Price & Structural Changes may include price changes, changes to postage statements, changes to Mail.dat and Mail.XML file 

specifications, and other changes that may require software vendors to update their software.  These releases may also contain limited 

changes to functionality.

Non-Structural Changes may include new functionality and defect corrections.  These releases will NOT include any changes to postage 

statements, changes to Mail.dat and Mail.XML file specifications, and other changes that would require software vendors to update their 

software. The Postal Service intends to file with the PRC Market Dominant and Competitive prices in October 2014.

The Release Numbers for the January 2015 release are:

*40.0.0.0 for PostalOne!®

*19.0.0.0 for SASP

*30.0.0.0 for FAST

*13.0.0.0 for Program Registration

N/A

Jan 26 2015

N/A

Jan 25 2015

Feb 6 2015

USPS Release Deployment

Dec 1 2014

Jan 16 2015

Release Schedule:  2015

Release Activities & Milestones
January 2015

Non-structural Changes

USPS Announcement of Major Business Changes & Requirements

Oct 10 2014

IDEAlliance Technical Specifications

N/A

N/A

N/A

N/A

N/A

Acceptance Testing

Dec 18 2014

N/A

USPS Release Documents (Release Notes, Guides and Technical Specifications)*

Oct 17 2014

Nov 21 2014


